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Secure Rural Schools and Community Self-Determination Act of 2000
Public Law 106-393

Title II Project  Application
Medford District Resource Advisory Committee

1. Project Number (Assigned by federal unit): 118-03-12

2.  Project Name:  Burma Pond Recreation Area Upgrades - Phase 2     3.  County:  Josephine
4.  Project Sponsor:  BLM Glendale - Katie Wetzel- Recreation Planner   5.  Date: 05-05-2002
6.  Sponsors Phone # :  541-944-8337
7.  Sponsor’s E-mail: kwetzel@or.blm.gov
8.  Project Location

a.  4th Field Watershed Name and HUC #(if known): 17100310 Lower Rogue

b.  5th Field Watershed Name and HUC #(if known): 1710031003 Grave Creek

c.  Legal Location:  Township  33S  Range  5W   Section(s)  15

d.  BLM District  Medford e.  BLM Resource Area  Glendale
f.  National Forest  g.  Forest Service District 
h.  State / Private / Other lands involved? 9  Yes     :  No

9.  Statement of Project Goals and Objectives: 

** To create waste-free recreation experience for visitors to Burma Pond by installing a
vault toilet.

** To lessen natural resource degradation by repairing the existing trail system and
upgrading existing camp sites.  

** To repair a 200-foot section of the access road to Burma Pond. 
** To improve cooperative relationships between the users and managers of Federal lands.

10.  Project Description:

History:  The Burma Pond recreation site is located just 4 miles east of the rural community of Wolf
Creek.  This 5 acre reservoir is easily accessible to the public and provides multiple opportunities to
visitors of all ages.  The reservoir has great historic value and was originally constructed to provide
water, through a series of pipelines leaving the reservoir, to a hydraulic mining site several miles
downstream from the reservoir.  The site is situated in a beautiful forest setting and provides wildlife
habitat resources as well as a visual pleasantry for the visitors to the area.  The reservoir is stocked
with trout each year through the efforts of ODFW and is home to bass as well, much to the enjoyment
of the hundreds of visitors wishing to cast a line into the clean blue-green water. 
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10.  Project Description (continued):

The Burma Pond Dam Structure repairs and upgrades were funded by FY02, Title II funds.  The
remaining upgrades needed to secure the recreation site are as follows: 
 
Needs:

Human Waste:  Currently visitors to Burma Pond have no restroom facilities on site.  Due to this, the
area is littered with toilet paper and human waste.  Each year Burma Pond receives greater numbers of
visitors and the lack of proper restroom facilities is proving to be a detriment to the site and a safety
issue for the public.  

Campsites:  There are no formal camp sites at Burma Pond which means that campers virtually pitch
tents, park vehicles, and make camp-fires anywhere surrounding the reservoir they choose. 
Unattended campfires have been found burning alongside trees and brush, and in a few instances have
already caught trees on fire. This situation is a serious potential forest fire hazard.

Vehicular Barriers :  Some visitors to the area choose to drive their Off Hwy. Vehicles throughout the
forest surrounding the reservoir causing long-term resource damage.  Several areas surrounding the
reservoir have erosion issues due to this use.

Access Road Upgrade:   The access road to Burma Pond is approximately ½ mile in length.  It is a
gravel road and considered rather steep.  One 200' section of the road has a 22% grade which makes
access difficult for most vehicles causing travelers to accelerate their vehicle speeds, which in turn,
digs up the roadbed.  Upgrading of this section of the road would consist of leveling out the current
grade % of the road to approximately 17% which would lower the long-term maintenance costs related
to this section of the access road and provide better access for a greater number of public.

Project Proposal: ***** (All or Part may be funded) *****

** Install a fully accessible double-sided vault toilet constructed of concrete block with
steel doors. ( $25,000)

      ** Construct 2 - 3 formal campsites to accommodate visitors to the area.  The campsites
will include a concrete picnic table, a tent pad, and a medal fire ring for safe campfire
use. ($ 3,000)

** Place natural looking vehicle barriers in areas surrounding the reservoir where OHV
resource damage is occurring to prevent further damage, and restore existing damaged
resources. ($ 2,000)

** Enhance the existing trail around the reservoir to make it  more safe for visitors.
($1,000)

** Upgrade 200 feet of the access road by lowering the grade and surfacing the road with a
chip-seal.   ($ 25,000)

11.  Coordination of this project with other related project(s) on adjacent lands?

9  Yes     :  No          If yes, then describe.
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12.  How does proposed project meet purposes of the Legislation? [Sec. 203(b)(1)]

X     Improves maintenance of existing infrastructure.  [Sec. 2(b)]
9     Implements stewardship objectives that enhance forest ecosystems.  [Sec. 2(b)]
X      Restores and improves land health.  [Sec. 2(b)]
9     Restores water quality.  [Sec. 2(b)]

13.  Project Type  (check one) [Sec. 203(b)(1)]

X  Road Maintenance [Sec. 2(b)(2)(A)]

X  Trail Maintenance [Sec. 2(b)(2)(A)]

9  Road Decommission/Obliteration [Sec. 2(b)(2)(A)]

9  Trail Obliteration [Sec. 2(b)(2)(A)]

X  Other Infrastructure Maintenance  [Sec. 2(b)(2)(A)]: 
9  Soil Productivity Improvement [Sec. 2(b)(2)(B)]

X  Forest Health Improvement [Sec. 2(b)(2)(C)]

9  Watershed Restoration & Mntc. [Sec. 2(b)(2)(D)]

9  Wildlife Habitat Restoration [Sec. 2(b)(2)(E)]

9  Fish Habitat Restoration [Sec. 2(b)(2)(E)]

9   Control of Noxious Weeds [Sec. 2(b)(2)(F)]

X Other Project Type  (specify) [Sec. 2(b)(2)]: Public Safety and Hazardous Waste Reduction

14.  Measure of Project Accomplishments/Expected Outcomes [Sec. 203(b)(5)]

a.  Total Acres: 5 acres
b.  Total Miles: ½ mile
c.  No. Structures: 4 (three campsites and one restroom)
d.  Estimated People Reached: 
e.  No. of Laborer Days: 25
f.  Other (specify):  

15.  Duration of Project and Estimated Completion Date [Sec. 203(b)(2)]: 

Project will be implemented immediately upon funding award.  Project should be completed during the summer
of FY 2003.

16.  Target Species Benefitted: (if applicable)  N/A

17.  How will cooperative relationships among people that use federal lands be improved?  [Sec.
2(b)(3)]

The Burma Pond recreation site has historically been “adopted” by the communities of Wolf Creek and Glendale. 
Through our enhancement measures the communities will have a greater understanding of our dedication and
commitment to providing them with a safe and environmentally sound recreation opportunity. The relationship
between the citizens of Wolf Creek, Glendale, and the Bureau of Land Management will be strengthened due to
this project 
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18.  How is this project in the best public interest? [Sec. 203(b)(7)]  Identify benefits to communities?

Upgrading the recreation area known as Burma Pond will ensure public safety and general forest health. Burma
Pond is visited by hundreds of people each year who’s desire it is to recreate on Federal lands. Through the
completion of this enhancement project the site will become more stable, thus providing years of future recreation
opportunities for the visiting public.  Due to its proximity to the rural communities of Wolf Creek and Glendale
the general population of these communities benefit as well as the Wolf Creek Elementary School, the Boys and
Girls Club, and the Boy and Girl Scout Clubs who use this site as an environmental education opportunity.

 
19.  How does project benefit federal lands/resources?

Installation of the vault toilet will ensure the health of the environment surrounding the reservoir and the quality
of water within the reservoir.  Upgrading campsites and providing safe campfire rings will greatly lessen the
possibility of a forest fire consuming this beautiful site.  Repairing erosion damaged areas and installing vehicular
barriers will ensure forest and wildlife health at the site.  With these upgrades, and the recent repair to the dam of
the reservoir, wildlife which abide in the area will continue to thrive, the recreation users will continue to have
convenient and accessible fishing and camping opportunities, and the reservoir will continue to be available for
emergency forest fire-fighting purposes.

20.  Status of Project Planning

a.  NEPA Complete:  X Yes        No        
b.  If No, give est. date of completion: 
c.  NMFS Sec. 7 ESA Consultation Complete:      Yes          No         X Not Applicable 
d.  USFWS Sec. 7 ESA Consultation Complete:       Yes          No         X Not Applicable 
e.  Survey & Manage Complete:         Yes          No         X Not Applicable 
f.  DSL/ODFW* Permits Obtained:         Yes         No         X Not Applicable 
g.  DLS/COE* 404 Fill/Removal Permit Obtained:   Yes        No         X  Not Applicable 
h.  SHPO* Concurrence Received:        Yes     X  No     Not Applicable 
i.  Project Design(s) Completed:          Yes     X  No     Not Applicable 

*  DSL = Dept. of State Lands, ODFW = Oregon Dept. of Fish and Wildlife, COE = Army Corps of Engineers,
SHPO = State Historic Preservation Officer

21.  Proposed Method(s) of Accomplishment

X     Contract X     Federal Workforce
X     County Workforce X     Volunteers
9     Other (specify):  

22.  Will the Project Generate  Merchantable Materials? ( Sec. 204(e)(3)) 9  Yes     :  No
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23.  Anticipated Project Costs [Sec. 203(b)(3)]

a.  Total County Title II Funds Requested: $   64,350
b.  Is this a multi-year funding request?    Yes     X  No     If yes, then display by fiscal year

c.  FY02 Request:   $  f.  FY05 Request:  $  
d.  FY03 Request:   $ 64,350      g.  FY06 Request: $  
e.  FY04 Request:   $  

Item

Fed. Agency
Appropriated
Contribution

[Sec. 203(b)(4)]

Requested
County Title II
Contribution
[Sec. 203(b)(4)]

Other
Contributio
ns
[Sec.
203(b)(4)]

Total
Available
Funds

24.  Field Work & Site Surveys $ 5,000 $3,000  $ 8,000.

25.  NEPA & Sec.7 ESA Consultation       

26.  Permit Acquisition           

27.  Project Design & Engineering $ 7,000 $ 5,000  $ 12,000

28.  Contract Preparation $ 2,000 $ 1,500 $ 3,500.

29.  Contract Administration $ 3,000 $ 2,000      $ 5,000.

30.  Contract Cost (Equipment) $ 11,000 $ 11,000

31.  Workforce Cost $ 3,000        $ 3,000

32.  Materials & Supplies $ 3,000 $ 30,500 $ 33,500

33.  Monitoring (cultural  resources) $ 2,500       $ 2,500

34.  Other       

35.  Project Subtotal $ 22,500 $ 58,500 $ 81,000

36.  Indirect Costs (Overhead) (per
year for multiple year projects)

$   5,850 $   5,850

37.  Total Cost Estimate  $ 22,500 $ 64,350   $ 86,850

38.  Identify Source(s) of Other Funding in Column C. Above [Sec. 203(b)(4)] None

N/A
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39.  Monitoring Plan (Sec.203(b)(6)

a. What measures or evaluations will be made to determine how well the proposed project
meets the desired ecological conditions? [Sec. 203(b)(6)] Who will be responsible for this
monitoring item?                                                                            

The main measurement for this project will be the continuance of use of Burma Pond by the
recreating public and wildlife.  It is anticipated that greater numbers of visitors each year will
continue to use Burma Pond as a federal lands recreation site. Site surveys of the public visiting
Burma Pond will be taken on occasion to ensure that the site continues to satisfy the public.  The
Glendale RA of the Medford District BLM will be responsible for monitoring the site. 

    
b. How will the project be evaluated to determine how well the proposed project contributes

towards local employment and/or training opportunities, including summer youth jobs
programs such as the Youth Conservation Corps?  [Sec. 203(b)(6)]  Who will be responsible for
this monitoring item?

     
 A Job Council Youth Crew will be working in the Wolf Creek area for the summer 2002 and 2003. 
If possible, the Bureau of Land Management will hire this youth crew to accomplish some of the
upgrades to the site such as the upgrades to the campsites and trail.  Local contractors will be used, if
possible, to perform any needed excavation of the site.  BLM employees will be responsible for
supervising and monitoring any work accomplished at the site.

c. What methods and measures of evaluation will be established to determine how well the
proposed project improves the use of, or added value to, any products removed from
National Forest System lands consistent with the purposes of this Act?  [Sec. 203(b)(6) and Sec.
204(e)(3)]  Who will be responsible for this monitoring item?

     
                                                N/A

d.  Identify total funding needed to carry out specified monitoring tasks (Table 1, Item 33)

Amount:$ 2,500   For Cultural Resource monitoring.
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Burma Pond


